

FIXED PRICE JOB MILESTONE	FREELANCER	% COMPLETE	DELIVERY DATE	AMOUNT
Equity Trade Backtesting and Optimisation				
<i>Start of project</i>	Michel v.	100% (from 0%)	May 20, 2015	\$500.00
<i>Delivery of backtested unoptimised system</i>	Michel v.	--	May 27, 2015	\$1,000.00
<i>Final Deliverable of Optimised System</i>	Michel v.	--	Jun 2, 2015	\$700.00